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PROJECT: Homer Lake, Calhoun County, Michigan 
 
DESCRIPTION:  Homer Lake in Calhoun County, Michigan, is immediately adjacent to the Village of Homer, 
Michigan, and is at the headwaters of the St. Joseph River watershed.  It flows through southern and 
southwestern Michigan into northern Indiana before reentering southwestern Michigan and discharging into 
Lake Michigan at St. Joseph.  Homer Lake is currently fouled with surface runoff sediments and nutrients that 
have contributed to vegetative growth and alteration of the lake’s natural conditions.  The Village has reported 
that the runoff conditions have been resolved with an interceptor system and treatment program. The proposed 
project would involve removal of the sediments and the reestablishment and enhancement of fishery and 
aquatic habitat in the lake. Dredging the lake is necessary for removing sedimentation and creating areas with 
depths that will limit weed growth and provide a more balanced ecosystem.  
 
CONGRESSIONAL INTEREST:  Smith (R) MI-7; MI Senators Levin (D) and Stabenow (D) 
 
LOCATION MAP & PICTURE:    

 
 
NON-FEDERAL PROJECT SPONSOR:  Village of Homer, Michigan (POC: Thomas Cogswell, 517-568-4321). 
 
PROJECT AUTHORITY:  Section 206 of the Water Resources Development Act of 1996, as amended 
 
FUNDING: 
                                                                      Total                  Federal            Non-Federal 
Current Working Estimate                        TBD                      TBD                    TBD 
Funds Expended prior to FY04                $   19,897             $   19,897            $  0 
Funds allocated in FY04                   $           0    $           0      $   0 
FY05 Budget     $           0    $           0 
Funds that could be used in FY05 $  75,000    $   75,000 
Funds required to complete (> FY05)     TBD                         TBD                       TBD 
 
STAGE:  PRP phase. 
 
STATUS:  NFS review of the Preliminary Restoration Plan complete.  ITR initiated.  Initate Feasibility and 
continue into FY05. 
 
PM:  Patrick Kuhne, 313-226-6767, Patrick.Kuhne@usace.army.mil 


